

1 BILL NO. S-89-09-10

2 SPECIAL ORDINANCE NO. S-148-89.

3 AN ORDINANCE approving Change Order No.
4 #1, RES. 6109-88, NORTH ANTHONY BLVD.,
5 CURBS, DRIVEWAY APPROACHES, WALKS (AS
6 REQUIRED) & STREET LIGHTING with
7 S.E. JOHNSON CO., INC., in connection
8 with the Board of Public Works and
9 Safety of the City of Fort Wayne,
10 Indiana.

11 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF
12 THE CITY OF FORT WAYNE, INDIANA;

13 SECTION 1. That Change Order No. #1, RES. 6109-88,
14 NORTH ANTHONY BLVD., CURBS, DRIVEWAY APPROACHES, WALKS (AS
15 REQUIRED) & STREET LIGHTING with S.E. JOHNSON CO., INC., in
16 connection with the Board of Public Works and Safety, for:

17 is necessary because of the following:
18 Item #19, #5 asphalt base used to build
19 road base for new radius; used to
20 repair poor pavement area that we could
21 not resurface over without repairing
22 first; to change grade and to build new
23 base at structures; this was hand
24 placed asphalt; item also included
25 removal cost; Item #20 - this was used
26 to fill void between street edge and
27 face of new curb; an area 1' wide & 6"
28 deep; also this material was used to
29 wedge and level to new curb grade on
30 both sides of street in preparation for
31 surface asphalt; Items #21 & #22-
32 these items are basis to our standards
and specifications and were not included
in original estimate; all of the listed
items should have been in the original
project bid;

involving a net increase of Twenty-One Thousand Two Hundred
Thirty-Seven and 87/100 Dollars (\$21,237.87), all as more
particularly set forth in the specifications, and which is
on file with the Office of the Board of Public Works and
Safety and is by reference incorporated herein, made a part
hereof, and is hereby in all things ratified, confirmed and
approved.

PAGE TWO

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Samuel Talarico
Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay
J. Timothy McCaulay

CHANGE ORDER

Change Order No. 1
 Project No. _____
 Name of Project NORTH ANTHONY BLVD. LAKE TO STATE

Resolution No. 6109-88
 Board Order No. 249-87
 Date _____

To: SE JOHNSON CO. INC.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		"SEE ATTACHED"		\$20,499.67	\$41,737.54
Total Decrease					
Total Increase					
Net (Decrease) (Increase) Contract Price					\$21,237.87

The sum of \$ 21,237.87 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>251,137.40</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>251,137.40</u>
New Contract Price Including this Change Order	\$ <u>272,375.27</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be THE SAME. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. O'Neal (Chief Engineer) Date 8-17-89
 Accepted by: Robert W. Bunnell (Contractor) Date August 17, 1989
 Approved by: Mark J. Borsio (City Engineer) Date 8-21-89
 Approved by: [Signature] (Owner) Date 8-23-89
 Attested by: [Signature] Date 8-23-89

Change Order No. 1
Resolution No. 6109-88
Board Order No. 249-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: ITEM #19 #5 ASPHALT BASE USED TO BUILD ROAD
BASE FOR NEW RADINS. USED TO REPAIR POOR PAVEMENT AREA THAT
WE COULD NOT RESURFACE OVER WITHOUT REPAIRING FIRST. TO CHANGE
GRADE AND TO BUILD NEW BASE AT STRUCTURES. THIS WAS HAND PLACED
ASPHALT. ITEM ALSO INCLUDED REMOVAL COST. ITEM #20 THIS WAS
USED TO FILL VOID BETWEEN STREET EDGE AND FACE OF NEW CURB. AN
AREA 1' WIDE X 1/2" DEEP. ALSO THIS MATERIAL WAS USED TO WEDGE AND
LEVEL TO NEW CURB GRADE ON BOTH SIDES OF STREET IN PREPARATION FOR
SURFACE ASPHALT. ITEMS #21 & #22 THESE ITEMS ARE BASIC TO OUR STANDARDS
AND SPECIFICATIONS AND WERE NOT INCLUDED IN ORIGINAL ESTIMATE. ALL OF THE
LISTED ITEMS SHOULD HAVE BEEN IN THE ORIGINAL PROJECT BID.

2. Will proposed change alter size of the project? Yes _____ No ✓

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: MINIMUM
MAINTENANCE COST OVER 15 YRS.

Victor F. Bolay

Engineer

Read the first time in full and on motion by DeMunnick, seconded by Henry, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATED: 9-12-89

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Salvino, seconded by Henry, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>
TOTAL VOTES	<u>7</u>			<u>2</u>
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
EDMONDS				
GiaQUINTA	<u>✓</u>			<u>✓</u>
HENRY	<u>✓</u>			
LONG				<u>✓</u>
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 9-26-89

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. 148-89
on the 26th day of September, 1989.

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

SEAL
Charles S. Reed
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of September, 1989, at the hour of 11:30 o'clock 7 M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 2nd day of October, 1989, at the hour of 1:15 o'clock P M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

TITLE OF ORDINANCE Change Order #1, Res. 6109-88, North Anthony Blvd.DEPARTMENT REQUESTING ORDINANCE Board of Public Works S-89-09-10

SYNOPSIS OF ORDINANCE Change Order #1, Res. 6109-88, North Anthony Blvd.,
curbs, driveway approaches, walks (as required) & street lighting, is
necessary because of the following: Item #19, #5 asphalt based used to
build road base for new radius. Used to repair poor pavement area that we
could not resurface over without repairing first. To change grade and to
build new base at structures. This was hand placed asphalt. Item also in
cluded removal cost. Item #20 - this was used to fill void between street
edge and face of new curb. An area 1' wide & 6" deep. Also this material
was used to wedge and level to new curb grade on both sides of street in
preparation for surface asphalt. Items #21 & 22 - these items are basis t
our standards and specifications and were not included in original estimat
All of the listed items should have been in the original project bid.
S. E. Johnson Co., Inc., is the contractor.

EFFECT OF PASSAGE To facilitate completion of project. Minimum maintenanc
cost over 15 years.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of \$21,237.87

ASSIGNED TO COMMITTEE _____

BILL NO. S-89-09-10

REPORT OF THE COMMITTEE ON PUBLIC WORKS

SAMUEL J. TALARICO, CHAIRMAN
DONALD J. SCHMIDT, VICE CHAIRMAN
LONG, GiaQUINTA, BURNS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change
Order No. 1 RES. 6109-88, NORTH ANTHONY BLVD., CURBS,
DRIVEWAY APPROACHES, WALKS (AS REQUIRED) & STREET LIGHTING
with S. E. JOHNSON CO., INC., in connection with the Board
of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND
BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID

(ORDINANCE)

(~~RESOLUTION~~)

DO PASS

DO NOT PASS

ABSTAIN

NO REC

Samuel J. Talarico

Donald J. Schmidt

Mark E. GiaQuinta

James H. Bradbury

Mark E. GiaQuinta

DATED:

9-26-89

Sandra E. Kennedy
City Clerk